RESOLUTION No. 2023-24

A RESOLUTION OF THE TOWN OF NACHES, WASHINGTON,
AUTHORIZING THE MAYOR TO SIGN CHANGE ORDER #1 TO THE
NACHES WASTEWATER TREATMENT PLANT UPGRADE PHASE 2.

WHEREAS, the Town of Naches entered into a contract for the Naches
Wastewater Treatment Plant Upgrade Phase 2 project with Pacific Civil & Infrastructure,
Inc.,; and,

WHEREAS, this change order became necessary due to the Taurus Power and
Controls electrical gear delivery delays as result of supply chain issues with electrical
gear, Delivery of electrical gear is currently scheduled for December 20, 2023, the
request which was reviewed and determined to be reasonable by the project engineer and
the Town of Naches; and

WHEREAS, it is agreed that with the additional work being done by Pacific Civil
& Infrastructure, Inc., the additional work will add (55) fifty five working days to the
original contract; and

Now Therefore,

BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF
NACHES, WASHINGTON, as follows:

1. The Town Council of the Town of Naches authorizes the Mayor to sign Change
Order #1 to the Naches Wastewater Treatment Plant Improvements Phase 2.

2. The Town Council of the Town of Naches authorizes the extension of the
deadline for completion of Pacific Civil & Infrastructure, Inc., work on the project
for an additional fifty five (55) days. The contract price does not change.

PASSED BY THE TOWN COUNCIL OF THE TOWN OF NACHES,
WASHINGTON, and this 11" Day of December 2023.
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Paul D Williams, Mayor
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ATTEST:

Elvira Birrueta, Clerk

APPROVED AS TO FORM:

Mich: Shim% T
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CHANGE ORDER NO.: 1

Owner: Town of Naches Owner’s Project No.: 21180C
HLA Engineering and Land Surveying,

Engineer: Inc. Engineer’s Project No.: 21180C

Contractor: Pacific Civil & Infrastructure, Inc. Contractor’s Project No.: 21180C

Project: Naches Wastewater Treatment Plant Upgrades — Phase 2

Contract Name: Naches Wastewater Treatment Plant Upgrades — Phase 2

Date Issued: 11/27/2023 Effective Date of Change Order: 11/27/2023

The Contract is modified as follows upon execution of this Change Order:

Description:
Add 55 - working days to the contract.

Attachments:

Letter submitted by Pacific Civil & Infrastructure, Inc. requesting additional contract days.

Change in Contract Price

Change in Contract Times

Original Contract Price:

$ 5,742,403.20

Original Cantract Times:
Substantial Completion:
Ready for final payment:

200 days
200 days

[Increase] [Decrease] from previously approved
Change Orders No. 1to No. [Number of previous
Change Order}:

$ 0.00

[Increase] [Decrease] from previously approved

Change Orders No.1 to No. [Number of previous

Change Order]:
Substantial Completion:
Ready for final payment:

0 days
0 days

Contract Price prior to this Change Order:

$  5,742,403.20

Contract Times prior to this Change Order:
Substantial Completion: 200 days
Ready for final payment: 200 days

[Increase] [Decrease] this Change QOrder:

$  0.00

[Increase] [Decrease] this Change Order:
Substantial Completion: 55 days
Ready for final payment: 55 days

Contract Price incorporating this Change Order:

$ 5,742,403.20

Contract Times with all approved Change Orders:
Substantial Completion: 255 days
Ready for final payment: 255 days

Recommended by Engineer (if required)

; Digitally signed by Justin Bellamy
BY: g Date: 2023.12.01 14:36:39-08'00"

”\\ Authorized by Owner
F - /
! A

. J
) fh—

74
i vl v A~

R

Title:  Justin L. Bellamy, PE, Project Engineer

Paul Williams, Town of Naches Mayor

Date: December 1, 2023

Decen her I, 2023

Authorized by Contractor

Approved by Funding Agency (if applicable)

By: M%

Title: M/ g

—El—i-sa-b-e-t—h— Digitally signed by
“Efisabeth Dittim—————
B I | . Date: 2023.12.19

11:57:53 -08'00'

Date: /féoj/zs

EJCDC® C-941, Change Order.
Copyright® 2018 National Society of Professional Engineers, American Council of Engineering Companies
and American Society of Civil Engineers. All rights reserved.
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. Pacific Civil &

Infrastructure
November 13, 2023
HLA Engineering and Land Surveying, Inc.
2803 River Road
Yakima, WA 98902
Attn: Justin Bellamy, PE
Subject: Town of Naches WWTP Improvements Phase 2

Request for Time Suspension, Revised
HLA Project No. 21180

Dear Justin:

Please consider this request for contract time suspension of working days after PCl onsite work has
stopped on 12/1/2023 until delivery of Taurus Controls MCC electrical gear as a result of supply chain
issues with electrical gear. Some non-critical path work may happen during this suspension pending
material deliveries and as-needed maintenance of plant roads.

Additionally, PCl is requesting a time extension of 55 working days for work after delivery of the Taurus
MCC electrical gear for installation, startup, and testing of equipment until start of commissioning. We
do this with the understanding that the project will be substantially complete and work day count will end
when commissioning of the aeration basin begins. At the start of aeration basin commissioning, the plant
improvements will be fully operational.

Taurus Power & Controls must have all electrical gear factory tested and delivered to the jobsite by
December 20, 2023 to avoid further delays to substantial completion. PClis requesting a time suspension
starting on starting on December 1, 2023 until delivery of the balance of the Taurus Power MCC electrical
gear. And atime extension of 55 working days as a result of electrical gear delivery delays.

Thanks,

A=

John Montgomery
Project Manager

Enclosures:
Updated Project Schedule

5124 180™ St E * Tacoma, WA 98446 - 253.874.3965 - www.paccivil.com



. Pacific Civil &
Infrastructure

November 28, 2023

HLA Engineering and Land Surveying, Inc.
2803 River Road

Yakima, WA 98902

Attn: Justin Bellamy, PE

Subject: Town of Naches WWTP Improvements Phase 2
Request for Time Suspension Supplemental Information
HLA Project No. 21180

Dear Justin:

Per specification section 4.05.E, please see the below supplemental information in red for the request for
time extension dated 11/13/2023:

Thanks,

The circumstances that form the basis for the requested adjustment;

Taurus Power and Controls electrical gear delivery delays as a result of supply chain issues with
electrical gear.

The date upon which each cause of delay, disruption, or interference began to affect the progress
of the Work;

August 4, 2023.

The date upon which each cause of delay, disruption, or interference ceased to affect the progress
of the Work;

Delivery of electrical gear is currently scheduled for December 20, 2023. Taurus Power and
Controls must have all electrical gear factory tested and delivered to the jobsite by December 20,
2023 to avoid further delays to substantial completion.

The number of days’ increase in Contract Times claimed as a consequence of each such cause of
delay, disruption, or interference; and

55 workings days.

The impact on Contract Price, in accordance with the provisions of Paragraph 11.07.

No change.

=

John Montgomery
Project Manager

5124 180" St E - Tacoma, WA 98446 - 253.874.3965 - www.paccivil.com
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This is EXHIBIT K, consisting of 2 pages, referred
to in and part of the Agreement between Owner
and Engineer for Professional Services dated
August 9, 2021.

AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 3

The Effective Date of this Amendment is: December 1, 2023
Background Data
Effective Date of Owner-Engineer Agreement: August9, 2021
Owner: Town of Naches
Engineer: HLA Engineering and Land Surveying, Inc.
Project: WWTP Improvements — Phase 2, HLA Project No. 21180
Nature of Amendment: [Check those that are applicable and delete those that are inapplicable.]
X Additional Services to be performed by Engineer
Modifications to services of Engineer
Modifications to responsibilities of Owner
X Modifications of payment to Engineer
X Modifications to time(s) for rendering services
Modifications to other terms and conditions of the Agreement
Description of Modifications:
Article A1.05 A. 24. of Exhibit A — Engineer’s Services is amended to add the following
paragraph h. to the list of Other Services provided by the Engineer for SCADA system
installation, programming, startup support, and training:
h. Supply, install, and set up a SCADA system at the WWTP for control, monitoring,
and alarm notification of new and existing WWTP equipment. This task includes

programming, start-up, and training assistance necessary for a complete and
operational SCADA system at the WWTP.

Article C2.01 A. 1. d. of Compensation Packet BC-1 is amended to add compensation for
the SCADA system improvements. The total compensation for the SCADA system
improvements will be $113,000.00.

Exhibit K - Amendment to Owner-Engineer Agreement.
EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services.
Copyright © 2014 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved. Page 1




Article C2.01 A. 1. d. of Compensation Packet BC-1 and Article C2.02 A. 1. of Compensation
Packet RPR-2 are amended to account for fifty-five (55) additional working days granted
to the contractor for completion of the project. The total compensation for Construction
Phase Services will be $250,000.00 and the total compensation for Resident Project
Representative Services will be $300,000.00.

Appendix 2 to Exhibit C is amended to add 2024 billing rates to the Standard Hourly Rates
Schedule. A revised Standard Hourly Rates Schedule is attached to this amendment.

Agreement Summary:

Original agreement amount: S 964,000.00
Net change for prior amendments: S 26,000.00
This amendment amount: S 170,000.00
Adjusted Agreement amount: S 1,160,000.00

Change in time for services (days or date, as applicable): 55 working days

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement,
including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this
Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in
effect.

OWNER: Town of Naches ENGINEER: HLA Engineering and Land
Surveying, Inc.

By: ,//?//) /,/Z-\n—-— By: ’ \3 :
Print name:  Paul Williams Print name:  Michael T. Batfle, PE

Title: Mayor Title: President
Date Signed: /2-//.2022 Date Signed: /2 /2 /2023
o4
. Digitally signed
EI ISa beth by Elisabeth Dillin
H1H Date: 2023.12.19
DI I | N 12:44:07 -08'00'

Exhibit K - Amendment to Owner-Engineer Agreement.
EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services.
Copyright © 2014 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved. Page 2




Standard Hourly Rates Schedule

This is Appendix 2 to EXHIBIT C, consisting of 1
page, referred to in and part of the Agreement
between Owner and Engineer for Professional
Services dated August 9, 2021.

A. Standard Hourly Rates:

Standard Hourly Rates are set forth in this Appendix 2 to this Exhibit C and include salaries and
wages paid to personnel in each billing class plus the cost of customary and statutory
benefits, general and administrative overhead, non-project operating costs, and operating

margin or profit.

The Standard Hourly Rates apply only as specified in Article C2.

Schedule:

Hourly rates for services performed on or after the date of the Agreement are:

Senior Principal Engineer
Licensed Principal Land Surveyor
Licensed Principal Engineer
Licensed Professional Engineer
Other Licensed Professional
Project Engineer Il
Construction Supervisor
Licensed  Professional
Surveyor

Project Engineer |

Contract Administrator Il
Senior Resident Engineer
Senior Planner

CAD Technician

Engineering Technician IlI
Planner

Resident Engineer

Surveyor

Surveyor on Two Man Crew
Contract Administrator Il
Engineering Technician II
Surveyor on Three Man Crew
Contract Administrator |
Engineering Technician |
Administrative/Clerical

Land

2021
$222.00/hour
$210.00/hour
$200.00/hour
$180.00/hour
$180.00/hour
$165.00/hour

$164.00/hour

$150.00/hour
$136.00/hour

$136.00/hour
$130.00/hour
$122.00/hour

$122.00/hour
$122.00/hour
$115.00/hour
$112.00/hour
$105.00/hour
$102.00/hour
$87.00/hour
$87.00/hour
$87.00/hour

2022
$235.00/hour
$215.00/hour
$210.00/hour
$189.00/hour
$189.00/hour
$173.00/hour

$170.00/hour

$155.00/hour
$142.00/hour

$140.00/hour
$136.00/hour
$128.00/hour

$128.00/hour
$126.00/hour
$120.00/hour
$118.00/hour
$110.00/hour
$105.00/hour
$91.00/hour
$91.00/hour
$91.00/hour

2023
$245.00/hour
$220.00/hour
$218.00/hour
$198.00/hour
$196.00/hour
$180.00/hour

$175.00/hour

$161.00/hour
$147.00/hour

$145.00/hour
$141.00/hour
$133.00/hour

$133.00/hour
$128.00/hour
$122.00/hour
$122.00/hour
$114.00/hour
$108.00/hour
$95.00/hour
$95.00/hour
$95.00/hour

2024
$263.00/hour
$235.00/hour
$235.00/hour
$212.00/hour
$212.00/hour
$194.00/hour
$194.00/hour

$191.00/hour

$174.00/hour
$159.00/hour
$159.00/hour
$157.00/hour
$153.00/hour
$143.00/hour
$143.00/hour
$143.00/hour
$141.00/hour
$135.00/hour
$133.00/hour
$123.00/hour
$118.00/hour
$102.00/hour
$102.00/hour
$102.00/hour

Exhibit C — Appendix 2: Standard Hourly Rates Schedule.
EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services.
Copyright © 2014 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved.
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